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villeMr. Mary Jane No
King & Scalding
25CO Trust Comoany Tcwe~
Atlanta, C-A 30303

Re: Delay in Submitting Draft Remedial Investigation Report
for the Medley Farms Superfund Site

Dear Ms. Norville:

The incent cf this letter is to establish a chronology of
events/communications to date and to inform the Potentially
Responsible Parties (?RPs) that the Agency will pursue
stipulated penalties if the need arises. In three separate
telephone calls between myself and either yourself or Jim
Chamness cf Sirrine Environmental Consultants (SEC) , the PRPs
inferred the Agency that Radian Laboratories was net turning
around the analytical data on environmental samples collected
from the Medley Farm site as quickly as promised. Both
yourself and Jim highlighted the potential delay and impact
this may have on the PRFs submitting the Remedial Investigation
(RI) report, Risk Assessment, and Feasibility Study (FS) as
scheduled. These telephone calls were made en November 9,
November 14, and November 26.

Eased en cur conversations, it is my understanding that Radian
Laboratories was to have submitted all of the CLP data packages
tz SEC by Friday, November 15, 1990. SEC stressed the
importance of having this CL? data package as they had
identified several inconsistencies in the preliminary data
submitted to SEC by Radian en November 15, 1990. ^uring cur
conversation yesterday, it was stated that the latest SEC
expected to receive ail the CL? data packages from Radian
Laboratories is Thursday, November 29, 1990.

Your letter of November 21, 1593 partially satisfies the
crsrequisites cf the first oaracraoh cf Section XIII. 3ELAY IN
PERFORMANCE/STIPULATED PENALTIES of the Unilateral
Administrative Order (UAC}, dated January 29, 1988. The other
information conveyed during cur conversations needs to be
submitted in writing. Specifically, the anticipated length cf
the delay, the measures taken and/or to be taken to prevent cr
minimize the delay, and the timetable by which the PRPs intend
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to implement these measures. This needs to be done within the
ten calendar days as specified in the paragraph referenced
above.

Also stated in the first paragraph of Section XIII of the UAO,
"the time for performance hereunder shall be extended for a
period equal to the delay resulting from such circumstances."
Therefore, the PRPs must notify the Agency the day the CLP data
packages are delivered to either SEC or the PRPs. The date of
this day will then be used to calculate the due date for the
draft (preliminary) RI report. Failure to submit the draft RI
to the Agency by this date will result in the Agency pursueing
stipulated penalties.

By complying with the language in the UAO cited above, the RI
and FS should be completed in a timely fashion. This
additional time will allow SEC and the PRPs to submit well
written documents that accurately reflects the present
conditions at the Medley Farm site.

If you have any questions, please feel free to contact me at
347-7791.

Sincerely yours,

Jon K. Bornholm
Remedial Project Manager

cc: Elaine Levine, EPA
Keith Lindler, SCDHEC
Jan Rogers, EPA
Gary Stewart,SCDHEC
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